COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2010

ESTI MATE SUMVARY 11: 50: 44
CONTI D C17110 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 17110- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 99.5  DAYS TI VE ALLOW 154 WORK DAYS
US 385: | DALI A NORTH AND SQUTH PERCENT TI ME: 64.61 ORI G TI VE ALLOW 130 WORK DAYS
PRQJECT NO. STA3852- 013
US 385: | DALIA NORTH AND SQUTH
NAVE OF ROAD: 385C and 385D
PRQJECT OOUNTI ES: YUVA
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 08/ 28/ 2010 DATE TI ME STARTED 10/ 15/ 2009
6374 S. RACINE C RCLE DATE LET 06/ 18/ 2009 DATE WORK BEGAN
DATE AWARDED 07/ 01/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 28/ 2009 DATE ACCEPTED
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 10/ 15/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 11,216, 770. 45 PARTI Cl PATI NG $ 9,004, 329.73 $ 1, 103, 478. 59
AWARD PROJECT AM: $ 9,819, 194. 75 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 80. 28% TOTAL EARNI NGS 9,004, 329. 73 1,103, 478.59
FUNDS AVAI LABLE: $ 2,212, 440.72 STOCKPI LED MATERI ALS -0.02 -112,885.73
GROSS EARNI NGS 9,004, 329. 71 990, 592. 86
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 147, 287. 92 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8,857, 041. 79 990, 592. 86
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8,857, 041. 79 990, 592. 86
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 990, 592. 86

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17110-BID ESTI MATE RUN 09/ 03/ 2010
PRQIECT: STA3852- 013 ESTI MATE NO 0010 11: 50: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0003 202-00015 REMOVAL COF HEADWALL 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0005 202-00023 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0010 202-00035 REMOVAL CF PI PE 108. 000 108. 000
LF 0. 000 0. 00
19. 00000 108. 000 2,052. 00
0015 202-00037 REMOVAL COF END SECTI ON 16. 000 16. 000
EACH 0. 000 0. 00
270. 50000 16. 000 4,328.00
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 2,063. 000 0. 000
SY 2, 063. 000 8,974. 05
4. 35000 2,063. 000 8,974. 05
0022 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 18, 417. 000 18, 417. 000
SY 0. 000 0. 00
2.50000 18, 417. 000 46, 042. 50
0025 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 775.000 775.000
LF 0. 000 0. 00
3. 35000 775.000 2,596. 25
0030 202-05150 SANDBLASTI NG 78, 595. 000 41, 156. 000
SF 18, 291. 000 4,572.75
0. 25000 59, 447. 000 14,861.75
0035 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 103, 690. 000 101, 148. 000
CcY 2,542. 000 22,496.70
8. 85000 103, 690. 000 917, 656. 50
0040 203-01100 PROCF ROLLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0045 203-01500 BLADI NG 650. 000 485. 500
HOUR 20. 000 2,000. 00

100. 00000 505. 500 50, 550. 00



CONTI D C17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17110-BI D ESTI MATE RUN 09/ 03/ 2010
PROJECT: STA3852- 013 ESTI MATE NO 0010 11: 50: 44

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0050 203-01550  DQZI NG 200. 000 149. 000
HOUR 0. 000 0. 00
125. 00000 149. 000 18, 625. 00
0055 203-01580  TRUCK 341. 750 302. 500
HOUR 39. 250 3,336.25
85. 00000 341. 750 29, 048. 75
0057 206-00065  STRUCTURE BACKFILL (FLOWFILL) 54. 000 54. 000
cy 0. 000 0.00
160. 00000 54. 000 8, 640. 00
0060 208-00002  *EROSION LOG (12 | NCH) 15, 000. 000 14, 508. 000
LF 0. 000 0. 00
3.90000 14, 508. 000 56, 581. 20
0065 208-00003  *EROSION LOG (18 | NCH) 200. 000 180. 000
LF 0. 000 0. 00
6. 30000 180. 000 1, 134. 00
0067 208-00020  SILT FENCE 937. 000 937. 000
LF 0. 000 0. 00
1. 00000 937. 000 937. 00
0070 208-00021  *SILT FENCE ( REI NFORCED) 568. 000 568. 000
LF 0. 000 0. 00
1. 70000 568. 000 965. 60
0075 208-00034  *GRAVEL BAG 453. 000 453. 000
LF 0. 000 0.00
6. 30000 453. 000 2, 853. 90
0080 208-00045  CONCRETE WASHOUT STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0085 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0090 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 240. 500 175. 000
HOUR 65. 500 2,947.50
45. 00000 240. 500 10, 822. 50



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17110-BID ESTI MATE RUN 09/ 03/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0010 11:50: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0095 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 20. 000 3. 000
HOUR 0. 000 0. 00
90. 00000 3. 000 270.00
0100 208-00206 ERCSI ON CONTRCL  SUPERVI SOR 133. 000 110. 000
DAY 23. 000 8, 625. 00
375. 00000 133. 000 49, 875. 00
0105 210-00010 RESET MAI LBOX STRUCTURE 14. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0.00
0110 210-00810 *RESET GROUND SI GN 26. 000 0. 000
EACH 0. 000 0. 00
257. 25000 0. 000 0.00
0112 210-01130 RESET GUARDRAI L TYPE 3 250. 000 250. 000
LF 0. 000 0. 00
20. 05000 250. 000 5,012.50
0113 210-01200 RESET END ANCHCORAGE 2.000 2.000
EACH 0. 000 0. 00
695. 00000 2.000 1, 390. 00
0115 212-00006 * SEEDI NG ( NATI VE) 65. 000 54. 200
ACRE 0. 000 0. 00
294. 00000 54. 200 15, 934. 80
0120 212-00032 *SO L CONDI TI ONI NG 65. 000 52. 900
ACRE 0. 000 0. 00
2,021. 25000 52. 900 106, 924. 13
0125 213-00002 *MULCH NG (WEED FREE HAY) 130. 000 40. 000
ACRE 0. 000 0. 00
273. 00000 40. 000 10, 920. 00
0130 213-00009 *FLEXI BLE GROMH MEDI UM 0. 000 0. 000
ACRE 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0135 213-00061 *MULCH TACKI FI ER 26, 000. 000 9, 750. 000
LB 0. 000 0. 00
2.00000 9, 750. 000 19, 500. 00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17110-BID ESTI MATE RUN 09/ 03/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0010 11:50: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0140 216-00035 *SO L RETENTI ON BLANKET ( PLASTI Q) 2,977.000 2,977.000
SY 0. 000 0.00
5. 05000 2,977.000 15, 033. 85
0145 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 80, 000. 000 71, 624. 000
SY 0. 000 0. 00
1. 40000 71, 624. 000 100, 273. 60
0150 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 593. 000 593. 000
CcY 0. 000 0. 00
40. 85000 593. 000 24, 224.05
0155 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPEC AL) 2,347.000 0. 000
TON 0. 000 0. 00
10. 70000 0. 000 0. 00
0160 310-00608 *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVEMENT 149, 028. 000 135, 572. 000
0-8"
( ) SY 13, 456. 000 30, 948. 80
2.30000 149, 028. 000 342, 764. 40
0165 310-00610 *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVEMENT 28, 853. 000 24,978. 000
8-12"
( ) Sy 755. 000 1,774.25
2. 35000 25, 733. 000 60, 472. 55
0170 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 400. 000 326. 870
TON 0. 000 0. 00
157. 50000 326. 870 51, 482. 03
0175 403-33741 *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 4,874.000 355. 420
TON 1, 720. 150 160, 748. 02
93. 45000 2,075.570 193, 962. 02
0180 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 21, 019. 000 21, 019. 000
GAL -187. 000 -682. 55
3. 65000 20, 832. 000 76, 036. 80
0185 412-00750 * CONCRETE PAVEMENT (7-1/2 | NCH) 181, 612. 000 154, 079. 000
SY 27, 533. 000 659, 415. 35
23. 95000 181, 612. 000 4, 349, 607. 40
0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 0. 000
SY 0. 000 0. 00
3. 44678 0. 000 0.00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17110-BI D ESTI MATE RUN
PRQJECT: STA3852- 013 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 0. 000
SY 0. 000 0. 00
3. 44678 0. 000 0. 00
0185 MATERI AL ALLOMANCE DOVWEL BARS 21, 475. 001
SY -21,475.001 -22,038.72
1. 02625 0. 000 0. 00
0185 MATERI AL ALLOMANCE SHANK PI' T SAND 21, 475. 003
SY -21,475.003 -8, 664.09
0. 40345 0. 000 0. 00
0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 0. 000
SY 0. 000 0. 00
3. 44678 0. 000 0. 00
0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 0. 000
SY 0. 000 0. 00
3. 44678 0. 000 0. 00
0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 0. 000
SY 0. 000 0. 00
3. 44678 0. 000 0. 00
0185 MATERI AL ALLOMANCE TI E BARS 21, 473. 097
SY -21,473.192 -2,250. 82
0. 10482 -0.095 -0.01
0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK ( REVI SED) 21,474.998
SY -21,475.001 -79,932.10
3.72210 -0.003 -0.01
0190 412-00752 *CONCRETE PAVEMENT (7 1/2 IN) (FAST TRACK) 4, 000. 000 2,657. 000
SY 467. 000 15, 691. 20
33. 60000 3,124. 000 104, 966. 40
0195 506-00212 RI PRAP (12 | NCH) 50. 000 0. 000
CcY 0. 000 0. 00
120. 00000 0. 000 0. 00
0200 507-00400 *Bl TUM NOUS SLCPE AND DI TCH PAVI NG ( ASPHALT) 200. 000 0. 000
TON 0. 000 0. 00
210. 00000 0. 000 0. 00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17110-BID ESTI MATE RUN 09/ 03/ 2010
PRQIECT: STA3852- 013 ESTI MATE NO 0010 11: 50: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0201 601-03000 CONCRETE CLASS D 31. 000 31. 000
CcY 0. 000 0. 00
900. 00000 31. 000 27,900. 00
0202 601-01000 * CONCRETE CLASS B 74. 000 73. 900
CcY 0. 000 0. 00
990. 00000 73. 900 73, 161. 00
0203 602- 00000 *RElI NFORCI NG STEEL 5, 000. 000 4,619. 000
LB 0. 000 0. 00
0. 90000 4, 619. 000 4,157.10
0204 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 80. 000 0. 000
LF 80. 000 10, 560. 00
132. 00000 80. 000 10, 560. 00
0205 603-10240 24 1 NCH CORRUGATED STEEL PI PE 317. 000 317. 000
LF 0. 000 0. 00
90. 00000 317. 000 28, 530. 00
0207 603-10300 30 | NCH CORRUGATED STEEL PI PE 13. 000 13. 000
LF 0. 000 0. 00
100. 00000 13. 000 1, 300. 00
0210 603-10360 36 | NCH CORRUGATED STEEL PI PE 102. 000 102. 000
LF 0. 000 0. 00
101. 25000 102. 000 10, 327. 50
0212 603-10420 42 1 NCH CORRUGATED STEEL PI PE 15. 000 15. 000
LF 0. 000 0. 00
133. 50000 15. 000 2,002.50
0215 603-10480 48 | NCH CORRUGATED STEEL Pl PE 30. 000 30. 000
LF 0. 000 0. 00
118. 00000 30. 000 3, 540. 00
0219 603-10840 84 | NCH CORRUGATED STEEL PI PE 35. 000 35. 000
LF 0. 000 0. 00
315. 00000 35. 000 11, 025. 00
0220 603-30024 24 1 NCH STEEL END SECTI ON 22.000 22.000
EACH 0. 000 0. 00

490. 00000 22.000 10, 780. 00



CONTI D: C17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17110-BID ESTI MATE RUN 09/ 03/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO. 0010 11: 50: 44

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0222 603-30030 30 I NCH STEEL END SECTI ON 4. 000 4. 000
EACH 0. 000 0.00
1, 000. 00000 4. 000 4, 000. 00
0225 603-30036 36 | NCH STEEL END SECTI ON 10. 000 10. 000
EACH 0. 000 0.00
970. 00000 10. 000 9, 700. 00
0226 603-30042 42 | NCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
1, 675. 00000 2.000 3, 350. 00
0227 603-30048 48 | NCH STEEL END SECTI ON 4. 000 4. 000
EACH 0. 000 0.00
2, 030. 00000 4. 000 8, 120. 00
0230 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 300. 000 1, 300. 000
LF 0. 000 0.00
15. 35000 1, 300. 000 19, 955. 00
0235 606-01395  *TRANSI TI ON TYPE 3L 4. 000 4. 000
EACH 0. 000 0.00
551. 25000 4. 000 2, 205. 00
0240 606-02005  *END ANCHORAGE ( FLARED) 8. 000 8. 000
EACH 0. 000 0.00
1, 454. 25000 8. 000 11, 634. 00
0245 607-11525  *FENCE (PLASTI Q) 0. 000 0. 000
LF 0. 000 0.00
2. 40000 0. 000 0. 00
0250 609-60011  CURB TYPE 6 (SECTION M 5, 000. 000 0. 000
LF 0. 000 0.00
10. 50000 0. 000 0. 00
0255 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 266. 000 0. 000
EACH 0. 000 0.00
23. 10000 0. 000 0. 00
0260 612-00043  *DELI NEATOR (FLEXI BLE) (TYPE I11) 48. 000 0. 000
EACH 0. 000 0.00
25. 20000 0. 000 0.00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17110-BID ESTI MATE RUN 09/ 03/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0010 11:50: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 615-00030 EMBANKMENT PROTECTCOR TYPE 3 13. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0270 617-00012 12 I NCH CULVERT PI PE 525. 000 65. 000
LF 0. 000 0. 00
46. 50000 65. 000 3,022.50
0275 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 0. 900
LS 0. 000 0. 00
31, 500. 00000 0. 900 28, 350. 00
0276 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) 23. 500 11. 000
HOUR 12. 500 1, 250. 00
100. 00000 23. 500 2, 350. 00
0280 626-00000 *MOBI LI ZATI ON 1. 000 0.997
LS 0. 000 0. 00
895, 000. 00000 0.997 892, 315. 00
0285 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 350 875. 00
2, 500. 00000 0. 750 1, 875. 00
0290 627-00001 PAVEMENT MARKI NG PAI NT 32. 000 0. 000
GAL 32. 000 1, 008. 00
31. 50000 32. 000 1, 008. 00
0295 627-00005 EPOXY PAVEMENT MARKI NG 644. 000 408. 000
GAL 183. 000 10, 183. 95
55. 65000 591. 000 32,889. 15
0300 627-30410 PREFCRMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 240. 000 0. 000
LIN
B SF 0. 000 0. 00
7.90000 0. 000 0. 00
0305 629-01031 *SURVEY MONUMENT ( TYPE 3A) 2.000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
0310 630-00000 *FLAGE NG 30, 000. 000 17, 459. 500
HOUR 3,578. 000 75, 138. 00
21. 00000 21, 037. 500 441, 787.50



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17110-BID ESTI MATE RUN 09/ 03/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0010 11:50: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 630-00001 *PI LOT CAR CPERATI ON 5, 000. 000 2,996. 000
HOUR 727.500 25, 207. 88
34. 65000 3, 723.500 129, 019. 28
0320 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 50. 000 41. 000
DAY 3. 000 315. 00
105. 00000 44.000 4, 620. 00
0325 630-00012 *TRAFFI C CONTROL MANAGEMENT 167. 000 135. 000
DAY 32. 000 23, 352. 00
729. 75000 167. 000 121, 868. 25
0330 630-80002 *FLASH NG BEACON ( SOLAR) 10. 000 5. 000
EACH 4.000 2,520. 00
630. 00000 9. 000 5,670. 00
0332 630-80335 BARRI CADE (TYPE 3 MA) ( TEMPORARY) 17. 000 8. 500
EACH 6. 800 715.70
105. 25000 15. 300 1, 610. 33
0335 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 501. 000 250. 500
EACH 200. 400 12, 625. 20
63. 00000 450. 900 28, 406. 70
0340 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 171. 000 85. 500
EACH 68. 400 6, 463. 80
94. 50000 153. 900 14,543. 55
0345 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 1, 018. 000 509. 000
SF 407. 200 5,130.72
12. 60000 916. 200 11,544.12
0350 630-80345 *VEH CLE MOUNTED MESSAGE SI GN PANEL ( FURNI SH ONLY) 2.000 1. 000
EACH 0. 800 3, 360. 00
4, 200. 00000 1. 800 7, 560. 00
0355 630-80355 *PORTABLE MESSAGE S| GN PANEL 8. 000 4.000
EACH 3. 200 15, 120. 00
4,725. 00000 7.200 34, 020. 00
0360 630-80360 *DRUM CHANNELI ZI NG DEVI CE 1, 000. 000 356. 000
EACH 284. 800 7,476.00
26. 25000 640. 800 16, 821. 00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17110-BID ESTI MATE RUN 09/ 03/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0010 11:50: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 100. 000 14. 000
EACH 11. 200 588. 00
52. 50000 25. 200 1, 323. 00
0370 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 100. 000 534. 000
LF 427. 200 18, 049. 20
42. 25000 961. 200 40, 610. 70
0375 630-80380 *TRAFFI C CONE 500. 000 100. 000
EACH 80. 000 840. 00
10. 50000 180. 000 1, 890. 00
0378 630-80391 CHANNELI ZI NG DEVI CE ( FI XED) 545. 000 272.500
EACH 218. 000 12, 622. 20
57. 90000 490. 500 28, 399. 95
0380 630-80393 *STACKABLE VERTI CAL PANELS 1, 000. 000 364. 000
EACH 291. 200 12, 230. 40
42. 00000 655. 200 27,518. 40
0385 630-80430 RUMBLE STRI P ( PORTABLE) 9. 000 4.500
EACH 3. 600 2,700. 00
750. 00000 8. 100 6, 075. 00
0390 630-80520 MOBI LE PAVEMENT MARKI NG ZONE 2.000 0. 000
DAY 0. 000 0. 00
262. 50000 0. 000 0.00
0395 700-70010 F/ A M NOR CONTRACT REVI SI ONS 500, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0410 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 150, 000. 000 0. 000
F A 6, 066. 770 6, 066. 77
1. 00000 6, 066. 770 6, 066. 77



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17110-BID ESTI MATE RUN 09/ 03/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0010 11:50: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0415 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 5, 250. 000 5, 234. 400
F A 0. 000 0.00
1. 00000 5, 234. 400 5, 234. 40
0420 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 700, 000. 000 195, 984. 690
FA - 20, 888. 820 - 20, 888. 82
1. 00000 175, 095. 870 175, 095. 87
0430 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70034 F/ A DI SPUTE REVI EW BOARD 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700-70035 F/ A WEATHER MONI TOR SENSCR 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0445 700-70220 F/ A PHONE SERVI CE 10, 000. 000 2,772.340
F A 0. 000 0. 00
1. 00000 2,772.340 2,772.34
0450 700-70380 F/ A EROSI ON CONTROL 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0452 900- 00006 ADDED | TEM (DOLLAR)/ WATERSAVER COVPANY | NC. (LI EN ON 0. 000 0. 000
FUNDS
) DOL -50, 877. 730 -50, 877. 73
1. 00000 -50, 877. 730 -50, 877. 73
CAT 0200 CURRENT AMI  $11,188,045.45$ 990, 592.86 $ 8, 975, 604. 69
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0455 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00

15, 350. 00000 1.

000

15, 350. 00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17110-BID ESTI MATE RUN 09/ 03/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0010 11:50: 44
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0460 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 150. 00000 1. 000 12, 150. 00
0465 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 225. 00000 1. 000 1, 225. 00

CAT 0400 CURRENT AMI  $ 28,725.00 $

0.00$ 28, 725. 00

PRQJECT TOTAL CURRENT AMI $ 11, 216, 770.45 $

990, 592.86 $ 9, 004, 329. 69



